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CITY OF CLEWISTON 

Special Commission Meeting 

July 25, 2022 

 

 

The City of Clewiston City Commission held a Special Commission Meeting in the City Hall 

Commission Chambers Monday, July 25, 2022.  The meeting was called to order at 5:00 p.m. by 

Mayor Petersen. Commissioner Gardner gave the invocation and the audience joined in reciting 

the Pledge of Allegiance. 

 

Commissioners Present:  Mayor Kristine Petersen, Vice Mayor Greg Thompson and 

Commissioner Mali Gardner.  Commissioner Hillary Hyslope and Commissioner James Pittman 

were absent. 

  

Personnel Present:  City Manager Randy Martin, Finance Director Shari Howell, Director of 

Operations Danny Williams, Code Enforcement Officer Debbie Clay, Police Chief Thomas 

Lewis, Police Department Administrative Assistant Adelys Valles, Finance Specialist Chelsea 

Strawser and Consulting Engineer Joe DeBono. City Attorney Dylan Brandenburg attended via 

telephone. 

 

Visitors Present:  Terry Gardner, Keith Gardner and Ramon Iglesias. 

 

 

Additions/Deletions/Changes and Approval of the Agenda 

 

Commissioner Gardner made a motion, seconded by Vice Mayor Thompson, 

to approve the agenda.  Vote 3 yeas, 0 nays 

 

 

Public Comments - none 

 

1. Resolution No. 2022-056 – Resolution No. 2022-056 approves Johnson-Davis, Inc. Change 

Order No. 2 in the amount of $378,650 to award Phase 3 of the Alverdez Ave. and 

Commercio St. Water Main Improvements Project. 

 

Mayor Petersen summarized and read Resolution No. 2022-056 by title.  Manager Martin 

reviewed the project and explained that the original bid contained a provision that allowed up 

to six months for the City to exercise its right to award Phase 3 of the project.  He stated the 

six month deadline will expire this week and he feels the cost would be substantially higher if 

the award was delayed and the current bid was lost.  He reported that because this project 

will improve the service to all of the area, it qualifies for the use of ARPA funding.  

Consulting Engineer Joe DeBono added that the contractor requested in a separate email that 

the Commission consider approving a cost increase in the amount of $8,300 for some of the 

materials due to price escalations.  Director Williams stated that $40,000 will be saved on 

Phase 2.  After further discussion, City Attorney Dylan Brandenburg confirmed that the 

Commission could include approval of the $8,300 increase in their motion and a separate 

document for that amount could be executed by the Mayor subsequent to this meeting. 

 

Commissioner Gardner made a motion, seconded by Vice Mayor Thompson, 

to approve Resolution No. 2022-056.  Vote 3 yeas, 0 nays 

 

Vice Mayor Thompson made a motion, seconded by Commissioner Gardner, 

to approve an additional $8,300 for cost increases for 

mobilization/demobilization and pipe material for Phase 3 of the project.  

Vote 3 yeas, 0 nays   

 

Commissioner Gardner stated that the revitalization of this area will continue to improve 

with this project and she is thankful that we have the funds to continue a water infrastructure 

project.  Manager Martin agreed that it is an appropriate use.  He stated that is why we need 

to build our reserves for this very type opportunity and the city is fortunate to have federal 

funding available for this important infrastructure enhancement. 
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Adjournment  

  

Commissioner Gardner made a motion, seconded by Vice Mayor Thompson, 

to adjourn the meeting at 5:15 p.m.  Vote 3 yeas, 0 nays 

 

               

        Kristine Petersen, Mayor 

       

 Mary K. Combass, City Clerk 


